Attachment l.a As of 3/16/05
FISCAL YEAR 2005

OFM CBS SUPPORT OPERATIONS
DRAFT CBS Master Scheduling Plan to include Bureau Implementation

AR Description Date Planned Delivery Dates Bureau Planned Implementation Dates
Version Oct[Nov|Dec|Jan|Feb|Mar[Apr|May|Jun| Jul |Aug[Sep]Oct|(Nov|Dec|Jan|Feb] Mar |Apr|May|{Jun| Jul |Aug|Sep
Daily
Multiple Level 1 ARs - XX XX X[X|X|[X|X|[X]|X|XIX|X]|X|[X]|X]|X]|X[X]|X[X]X[|X
Deliveries
Multipl October Standard Mai Deli 10/21/04 X E NI NO
ultiple ctober Standard Maintenance Delivery v2.8.0.0 C
12/15/04 NO
Multiple December Standard Maintenance Delivery v2.9.0.0 X E NI
C
Approved
. CCR-VMS API Changes to CFS (Phase I & II) *Move .
Multiple de i duction but d imol Project Status X
code into production but do not implement on Web NI*INO| C NI
NO*
C*
Multiple CCR Enhancements for Phases I and IT X E
. February Standard Maintenance Delivery 2/15/2005 NO
Multiple o X NI
(will include Erroneous Payment Report) E C
Project P
SF-224 roject Plan
Developed NI
16198 (Other 224 related ARs: 16522, 16521, 16535, ] NO
16555) Revised Mar 2, C
2005 X E
Approved NI
16320 CSTARS: Obligation and Requisition Interface Project Plan on X E NO C
Web 3/2/2005
4/15/05
Multiple April Standard Maintenance Delivery X
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FISCAL YEAR 2005
OFM CBS SUPPORT OPERATIONS

DRAFT CBS Master Scheduling Plan to include Bureau Implementation

AR Description Date

Planned Delivery Dates Bureau Planned Implementation Dates
Version Oct|Nov|Dec|Jan|Feb|Mar|Apr|May|Jun| Jul

Aug|Sep]Oct|Nov|Dec|Jan|Feb| Mar |Apr|May|Jun| Jul |JAug|Sep
Proi
ARs 15745 5 :”‘:deflj
ates ri or
16443, Reimbursable Module Enhancements Phase II, (Phase P

16415, and IIT, Enhance WIP, will be delivered next FY) June X X
16457 Maintenance

Release

FY 2005
Initiative
/Project Plan X
TBD Estimated
Dates Shown

16325 Trial Table Enhancement

FY U
Initiative
/Project Plan
Budget Enh t X
udget Enhancemen TBD

Estimated
Nates

Project Plan

Developed

Estimated
Prior Year Adjustment Phase II stimate X
Date Shown,
Date Being
Revised
8/15/05
Multiple August Standard Maintenance Delivery

Project Plan
-Travel
E-Trave TBD
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FISCAL YEAR 2005
OFM CBS SUPPORT OPERATIONS

DRAFT CBS Master Scheduling Plan to include Bureau Implementation

AR Description Date Planned Delivery Dates Bureau Planned Implementation Dates

Version Oct[Nov|Dec|Jan|Feb|Mar[Apr|May|Jun| Jul |Aug[Sep]Oct|(Nov|Dec|Jan|Feb] Mar |Apr|May|{Jun| Jul [Aug|Sep

Project Plan

CRS P M
erformance Measures TBD - On Hold

Scope Being
Evaluated
Project Plan

IBD

CRS Priorities

TBD -To be Developed

X - Planned date for CSC Delivery to Bureaus

Bureaus Implement into Production Environment:
NO-NOAA, NI-NIST, C-Census, E-EDA

3/24/2005 Page 3 of 3



